Commonwealth of Virginia

Department of Fire Programs (960)

Burn Building Project Summary

last updated 5/28/2015

1 ACTIVE

FY2014

Farmville, Town of

11/30/2014

11/14/2014

8/31/2015

480,000

112,500

May-15

Orientation held 10/08/2013. Architectual and
engineering firm chosen. Request sent to
change building to a 2A, denied. Current plans
and quotes have been sent TSG to review in
order to determine opportunites for Farmville to
reduce cost. Farmville decided to continue
scope of work originally approved for. TSG
reviewed building plans. Prebuilding permit
meeting scheduled for 7/29/14. Requested 60
day extension to submit building permit. Permit
received 11/14/14. 25% payment made
11/17/14. Order for the building materials and
props placed. Public Works began evaluating
the site. Materials delivered 05/11/15. Burn
Prop on order. Water line in place. Working on
site grading building and pad. Project moving
forward and on schedule. Received approval to
relocate Burn Building at 4/23/15 board
meeting. Material delivered 05/12/15 and
construction beginning after site plan complete.

Awarded $480,000
new construction from
FY14.

FY2015
. Bldg . Project i .
Count Prqjgct FY Project (Jurisdictions) Permit Bldg Rermlt Completion Original Revised Payments Update Project Status Last Board Action Remarks
Activity  Award Deadline Submitted Deadline Award Award to Date

NEW CONSTRUCTION

2 ACTIVE

FY2015

Montgomery County

2/29/2016

2/28/2017

480,000

May-15

Grant approved by Full Board and
Disbursement Agreement sent to County
Administrator in Feb 2015. Burn Building
Orientation meeting held 03/26/15 at Division 6
Office. Continuing work with A/E firm to secure
plan. Waterline/Hydrant installed and prepped
for use. Operational plan finalized and
adopted.

Awarded $480,000
new construction from
FY15.

3 Forfeited

FY2014

New Kent County

12/31/2014

12/30/2014

8/30/2015

480,000

112,500

Mar-15

Orientation held 10/08/2013. Met with
architect/County Admin/Contractor on
proposed property in November. Granted 90
day extension to submit building permit. New
site to build on approved. A/E kickoff meeting
held. Prepared site layout. Preparing
submission of RFP, site plan, and drawings to
VDFP. Requested additional 30 days to submit
building permit. TSG approved building plans,
moving forward with project. Permit received
12/30/14. Funds returned ($112,500) and grant
terminated.

Awarded $480,000
new construction from
FY14.

RENOVATION CONSTRUCTION (VFSB approved)
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ACTIVE

FY2014

Alexandria City

N/A

N/A

6/30/2015

130,075

May-15

Project awarded at 2/2014 VFSB meeting;
award documents sent. Received
Disbursement Agreement March 2014. No
action has been taken as of 7/16/14. 90% of
demolition completed. All combustible material
removed. Demolition completed. Repair portion
of project 65% completed. Completion
expected by 3/1/15 permitting weather. 30 day
extension requested and approved. 60 day
extension requested and approved. Repairs
completed and invoices sent. On the Full
Board agenda for 6/5/15 due to invoices not
totalling or exceeding $300,000 requested.

Awarded $130,075 for
renovation from FY14.

CLOSED

FY2014

Augusta County

N/A

N/A

3/31/2015

69,812

35,708

35,708

Aug-14

Project awarded at 2/2014 VFSB meeting;
award documents sent. Received
Disbursement Agreement March 2014.
Padgenite installed, roof has been replaced,
rusted anchor bolts treated, window replaced,
central data recorder installed, ship ladder
replaced, combustible material removed.
Repairs completed. Building Inspected.
Payment made 8/29/14.

Awarded $69,812 for
renovation from FY14.

ACTIVE

FY2015

Covington City

N/A

N/A

9/30/2015

25,381

May-15

Project awarded at 8/2014 VFSB meeting;
award documents sent. Received
Disbursement Agreement October 2014. Bids
being prepared expected back by Feb 2015.
Project start date of March 2015 permitting
weather. Start date pushed back to July 1 due
to Firefighter 1 class using building. Proposed
bids for repairs complete and being reviewed
by city attorney. Bids expected to go out in
June start in July.

Awarded $25,381 for
renovation from FY14.

CLOSED

FY2014

Danville City

N/A

N/A

4/30/2015

35,761

35,761

35,761

Apr-15

Project awarded at 2/2014 VFSB meeting;
award documents sent. Received
Disbursement Agreement March 2014.
Prepared bid documents, waiting on
notification from Purchasing on who was
awarded contract. Completed work on right
elevation, roof, exterior tower stairs, and
concrete. Additional work expected to be
completed by November. All items completed
except railing installation and smoke generator
replacement on 2nd floor. Completion
expected by mid/late Febraury. 30 day
extension requested and approved. Inspection
completed. Payment made 4/10/15.

Awarded $35,761 for
renovation from FY14.
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CLOSED | FY2015

Fairfax County

N/A

N/A

1/31/2015

41,258

35,438

35,438

Feb-15

Project awarded at 8/2014 VFSB meeting;
award documents sent. Received
Disbursement Agreement September 2014. All
repairs made. Project completed 1/6/15.
Payment made 2/5/15/ Grant closed.

Awarded $41,258 for

renovation from FY15.

CLOSED | FY2014

Northumberland
County

N/A

N/A

3/31/2015

50,148

19,949

19,949

Nov-14

Project awarded at 2/2014 VFSB meeting;
award documents sent. Received
Disbursement Agreements 03/20/14.
Construction bids advertised and received.
Awarded to Haley Brothers. Renovation
completed. VDFP awaiting invoices before
scheduling inspection. Payment made 11/6/14

Awarded $50,148 for

renovation from FY14.

CLOSED | FY2014

Orange County

N/A

N/A

3/31/2015

44,026

44,026

44,026

Dec-14

Project awarded at 2/2014 VFSB meeting;
award documents sent. Received
Disbursement Agreements 04/20/14.
Purchased orders for material and labor
apporved, material arrived 7/14/14, work to
begin within next few weeks. Work completed
awiating invoices from contractor. Inspection
completed. Payment made 12/9/14.

Awarded $44,026 for

renovation from FY14.

CLOSED | FY2014

Pulaski, Town of

N/A

N/A

3/31/2015

29,500

28,700

28,700

Jan-15

Project awarded at 2/2014 VFSB meeting;
award documents sent. Received
Disbursement Agreements 03/21/14. Project
awarded to SRG, contract signed. Contractor
waiting on completion of roof railing. Inspection
completed. Payment made 1/9/14.

Awarded $29,500 for

renovation from FY14.

ACTIVE | FY2015

Shenandoah County

N/A

N/A

2/29/2016

79,150

May-15

Grant approved by Full Board and
Disbursement Agreement sent to County
Administrator in Feb 2015. Agreement
received and executed on 03/09/2015.
Included project in FY2016 CIP Budget.
Advertising project and put out for bid once
budget approved. RFP issued in May waiting
for responses.

Awarded $79,150 for

renovation from FY15.

10

CLOSED | FY2015

Spotsylvania County

N/A

N/A

9/30/2015

7,985

7,625

7,625

Mar-15

Project awarded at 8/2014 VFSB meeting;
award documents sent. Received
Disbursement Agreement September 2014.
Puchased and installed padgenite panels,
concrete pad and knee wall. Inspection
completed 3/17/15. Payment made 3/18/15.
Grant closed

Awarded $7,985 for

renovation from FY15.
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Project awarded at 8/2014 VFSB meeting;
award documents sent. Received
Disbursement Agreement September 2014.
Bids obtained for work on TMS. PO submitted
to VA Beach Purchasing. Scope of work for
masonry repairs being developed. Masonry
11 ACTIVE | FY2015 |Virginia Beach, City N/A N/A 9/30/2015 32,037 May-15 [repairs completed in by end of week (4/10/15).
Installing TMS next. Project completion
expected in May 2015. All masonry repairs
completed. TMS closed to completed. Sensors
installed, new computer operational,
visual/audio warning signals installed.
expected completion by mid June.

REPAIR CONSTRUCTION (VDFP approved)

Repair contract awarded 4/1/14. Vendor has
been chosen. Work is scheduled to begin 4th
week in July. Contractor waiting on parts start |Awarded $5,406 for
pushed to 2nd week of August. Thermal renovation
monitoring upgrade completed and calibrated.
Payment made 10/27/14

Awarded $32,037 for
renovation from FY15.

1 CLOSED | FY2014 |Richmond City N/A N/A 4/30/2015 5,406 5,406 5,406 | Oct-14

Repair contract awarded. Disbursement
Agreement returned. Reviewing quotes.
Project start date in July. Project start date Awarded $4,828 for
N/A N/A 1/31/2015 4,828 4,828 4,828 | Nov-14 |moved due to inclement weather. Beginning in |repair of roof from
August. Roof replacement complete. Report |FY14.

on project being presented to County Board.
Waiting on invoices. Payment made 11/20/14.

Roanoke County
City of Roanoke
City of Salem
Town of Vinton

2 CLOSED | FY2014

[END OF LISTING |
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